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SAN PEDRO CREEK, SECTION 205
CITY OF PACIFICA, CA LIFORNIA

CONGRESSIONAL DISTRICT: 12'" District, Rep. Tom Lantos

STUDY DESCRIPTION: The study area is located in Linda Mar, the most populous of the
several seaside communities that make up Pacifica, California. San Pedro Creek flows
northwesterly for four miles through the narrow San Pedro Valley to the Pacific Ocean. The basin
has experienced periodic flood damages caused by stream bank overflow from events greater than
a 4-year flood. In the most recent severe flood (1982), 183 residential and 10 commercial
properties suffered $4,000,000 in damages. In 1988 the Corps completed a Section 14 levee
protection project on the north bank of San Pedro Creek, between Highway 1 and the Pacific
Ocean, which provides protection for the Linda Mar Sanitary Sewer Pump Station. The City did
some clearing, bank protection and bank stabilization along the creek; however, these
improvements offered only a very small degree of flood protection. In the mid-*70s, a flood
control project was found to be economically feasible, but the City was unable to fund its share.
During the mid-‘90s the City obtained several state grants to fund its share and the Section 205
study was initiated. In January 1998 the district completed a Detailed Project Report supporting a
project that increases channel capacity through creation of an excavated wetland/floodplain, a
floodwall, a berm and limited stream bank widening. Phase | and Il construction involves
excavation, creek realignment from Peralta Street to the east side of the new Highway 1 Bridge,
building an irrigation system and planting.

FISCAL YEAR 03 BUDGET: $1,300,000 (Pending availability of Continuing Authority Program
funding under Section 205 (Public Law 80-858)).

PRESENT STATUS: The final Environmental Impact Statement/Report (EIS/EIR) is complete.
Phase | design and construction began in the fall of FY00, and included the mgority of the
wetland features. The remainder of the wetland features will be completed in early FY03. An
amendment to the EIS/EIR is expected to be complete in FY04. Phase Il will complete the project
to Peralta Street, with a late FY 04 construction start.

FUTURE EFFORTS: Project completion will occur in FY 04. Note that this schedule is based on
a conservative real estate acquisition schedule, which the sponsor (City of Pacifica) believes can
be expedited.
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